

DOCUMENT 6: EXECUTION_CHECKLIST.md

Complete Step-by-Step Execution Checklist

text

PHASE 1: DESIGN (Estimated: 2-3 days)

FIGMA (Claude.ai + Figma MCP):

- ☐ 1.1 Run Figma Prompt 1 → Colors, Typography, Spacing pages
- ☐ 1.2 Run Figma Prompt 2 → Core UI components
- ☐ 1.3 Run Figma Prompt 3 → Security-specific components
- ☐ 1.4 Run Figma Prompt 4 → Landing page full design
- ☐ 1.5 Run Figma Prompt 5 → Dashboard page
- ☐ 1.6 Run Figma Prompt 6 → Upload page (3 states)
- ☐ 1.7 Run Figma Prompt 7 → Analysis progress page
- ☐ 1.8 Run Figma Prompt 8 → Report page (overview + vulnerabilities)
- ☐ 1.9 Run Figma Prompt 9 → Auth pages (login + signup)
- ☐ 1.10 Run Figma Prompt 10 → History + Settings pages
- ☐ 1.11 Review ALL designs for visual consistency
- ☐ 1.12 Export reference screenshots for implementation

CANVA (Claude.ai + Canva MCP):

- ☐ 1.13 Generate Asset 1: Hero illustration
- ☐ 1.14 Generate Assets 2: How-it-works icons (3)
- ☐ 1.15 Generate Assets 3-5: State illustrations (3)
- ☐ 1.16 Generate Asset 6: Auth background pattern
- ☐ 1.17 Generate Assets 7: Feature icons (8)
- ☐ 1.18 Generate Assets 8: Trust badges (3)
- ☐ 1.19 Generate Asset 9: OG image
- ☐ 1.20 Generate Assets 10: Favicon set
- ☐ 1.21 Generate Assets 11: Logo variations
- ☐ 1.22 Export all assets at 2x resolution
- ☐ 1.23 Organize in public/ directory structure
- ☐ 1.24 Optimize images (TinyPNG or sharp)

PHASE 2: FOUNDATION (Estimated: 1 day)

- ☐ 2.1 Git: Create branch `ui-overhaul`

- ☐ 2.2 Git: Commit current state as safety checkpoint
- ☐ 2.3 Run Implementation Prompt 1 → Install packages + design system
- ☐ 2.4 Verify: npm run dev works
- ☐ 2.5 Verify: npx convex dev works
- ☐ 2.6 Verify: All existing pages load
- ☐ 2.7 Git: Commit "chore: install UI dependencies and design tokens"

PHASE 3: COMPONENTS (Estimated: 2 days)

- ☐ 3.1 Run Implementation Prompt 2 → Base UI components (7)
- ☐ 3.2 Verify: Import each component in a test page, render OK
- ☐ 3.3 Git: Commit "feat: add base UI components"

- ☐ 3.4 Run Implementation Prompt 3 → Security components (5)
- ☐ 3.5 Verify: ScoreGauge renders with different scores
- ☐ 3.6 Verify: FindingCard expands/collapses
- ☐ 3.7 Verify: PipelineStep renders all 4 states
- ☐ 3.8 Git: Commit "feat: add security-specific components"

- ☐ 3.9 Run Implementation Prompt 4 → Layout components (6)
- ☐ 3.10 Verify: New sidebar renders and navigates correctly
- ☐ 3.11 Verify: Dashboard shell still wraps content properly
- ☐ 3.12 Verify: Mobile sidebar overlay works
- ☐ 3.13 Git: Commit "feat: add layout components and new sidebar"

- ☐ 3.14 Run Implementation Prompt 5 → Chart components (2)
- ☐ 3.15 Verify: Charts render with sample data
- ☐ 3.16 Git: Commit "feat: add chart components"

PHASE 4: PAGE REDESIGNS (Estimated: 3-4 days)

- ☐ 4.1 Run Implementation Prompt 6 → Dashboard redesign
- ☐ 4.2 TEST: Dashboard shows stats, recent scans, charts
- ☐ 4.3 TEST: Empty state shows when no scans
- ☐ 4.4 TEST: Skeleton loading shows while data fetches
- ☐ 4.5 TEST: All links navigate correctly
- ☐ 4.6 Git: Commit "redesign: dashboard page"

- ☐ 4.7 Redesign Upload page
- ☐ 4.8 TEST: File drag-and-drop works
- ☐ 4.9 TEST: File validation works (reject non-APK, >100MB)
- ☐ 4.10 TEST: Upload progress shows

- ☐ 4.11 TEST: "Start Analysis" creates scan via Convex mutation
 - ☐ 4.12 TEST: Redirects to scan/[id] after creation
 - ☐ 4.13 Git: Commit "redesign: upload page"

 - ☐ 4.14 Redesign Scan Detail / Report page (MOST CRITICAL)
 - ☐ 4.15 TEST: Pending state shows pipeline with progress
 - ☐ 4.16 TEST: Pipeline updates in real-time (Convex reactive)
 - ☐ 4.17 TEST: Completed state shows full report
 - ☐ 4.18 TEST: Score gauge animates and shows correct tier
 - ☐ 4.19 TEST: Tabs switch between Overview/Vulnerabilities/Dynamic
 - ☐ 4.20 TEST: Finding cards expand/collapse with animation
 - ☐ 4.21 TEST: Severity filter works in Vulnerabilities tab
 - ☐ 4.22 TEST: Failed state shows error with retry
 - ☐ 4.23 TEST: Download PDF/JSON buttons work (if implemented)
 - ☐ 4.24 Git: Commit "redesign: scan detail and report page"

 - ☐ 4.25 Redesign Scan History page
 - ☐ 4.26 TEST: All scans listed with correct data
 - ☐ 4.27 TEST: Click row navigates to scan detail
 - ☐ 4.28 TEST: Status badges show correct state
 - ☐ 4.29 Git: Commit "redesign: scan history page"

 - ☐ 4.30 Redesign Settings page
 - ☐ 4.31 TEST: Profile info displays correctly
 - ☐ 4.32 TEST: Save changes works
 - ☐ 4.33 Git: Commit "redesign: settings page"

 - ☐ 4.34 Run Implementation Prompt 8 → Auth pages
 - ☐ 4.35 TEST: Login with email/password
 - ☐ 4.36 TEST: Login with GitHub OAuth
 - ☐ 4.37 TEST: Signup creates account
 - ☐ 4.38 TEST: Password strength indicator
 - ☐ 4.39 TEST: Error messages display
 - ☐ 4.40 TEST: Redirects work after auth
 - ☐ 4.41 Git: Commit "redesign: auth pages"

 - ☐ 4.42 Run Implementation Prompt 7 → Landing page
 - ☐ 4.43 TEST: All 9 sections render
 - ☐ 4.44 TEST: Scroll animations trigger
 - ☐ 4.45 TEST: Pricing toggle works
 - ☐ 4.46 TEST: FAQ accordion works
 - ☐ 4.47 TEST: Mobile responsive layout
 - ☐ 4.48 TEST: Nav links work
 - ☐ 4.49 Git: Commit "redesign: landing page"
-
-

PHASE 5: POLISH (Estimated: 1-2 days)

- ☐ 5.1 Run Implementation Prompt 9 → Animations & polish
- ☐ 5.2 TEST: Page transitions smooth
- ☐ 5.3 TEST: Number count-up animations
- ☐ 5.4 TEST: Skeleton loading states
- ☐ 5.5 TEST: Hover effects on all interactive elements
- ☐ 5.6 TEST: Focus-visible rings for keyboard navigation
- ☐ 5.7 TEST: prefers-reduced-motion disables animations
- ☐ 5.8 Git: Commit "polish: animations and micro-interactions"

- ☐ 5.9 Add proper favicons and meta tags to layout.tsx
- ☐ 5.10 Add OG image meta tags
- ☐ 5.11 Update page titles and descriptions
- ☐ 5.12 Git: Commit "chore: meta tags and favicons"

PHASE 6: QUALITY ASSURANCE (Estimated: 1 day)

RESPONSIVE TESTING:

- ☐ 6.1 Test ALL pages at 1440px (desktop)
- ☐ 6.2 Test ALL pages at 1024px (tablet landscape)
- ☐ 6.3 Test ALL pages at 768px (tablet portrait)
- ☐ 6.4 Test ALL pages at 375px (mobile)
- ☐ 6.5 Fix any layout breaks

CROSS-BROWSER:

- ☐ 6.6 Test in Chrome
- ☐ 6.7 Test in Firefox
- ☐ 6.8 Test in Safari
- ☐ 6.9 Test in Edge

BACKEND REGRESSION:

- ☐ 6.10 Full signup → login → upload → scan → report flow works
- ☐ 6.11 Convex real-time updates still work on scan progress
- ☐ 6.12 AI report generation still triggers and displays
- ☐ 6.13 File upload size limits still enforced
- ☐ 6.14 Auth session persistence works
- ☐ 6.15 Sign out works correctly

PERFORMANCE:

- ☐ 6.16 Run Lighthouse audit – target 90+ on all scores
- ☐ 6.17 Check bundle size – no massive regressions
- ☐ 6.18 Verify images use next/image (lazy loading, optimization)

- ☐ 6.19 Verify fonts load with next/font (no FOUT)

ACCESSIBILITY:

- ☐ 6.20 Run axe-core audit on all pages
- ☐ 6.21 Verify keyboard navigation works (tab through all interactive)
- ☐ 6.22 Verify screen reader announces content correctly
- ☐ 6.23 Verify color contrast meets WCAG AA (4.5:1 for text)
- ☐ 6.24 Verify all images have alt text
- ☐ 6.25 Verify form inputs have labels

PHASE 7: SHIP IT (Estimated: 1 day)

- ☐ 7.1 Git: Squash-merge ui-overhaul into main
- ☐ 7.2 Final full test on main branch
- ☐ 7.3 Deploy to staging environment
- ☐ 7.4 Test on staging
- ☐ 7.5 Get feedback from 3-5 target users
- ☐ 7.6 Iterate on critical feedback
- ☐ 7.7 Deploy to production
- ☐ 7.8 Monitor for errors (check Convex dashboard, browser console)
- ☐ 7.9 Celebrate 🎉

TOTAL ESTIMATED TIME: 10-14 days (solo developer)
